CA-PMM

Project Name: OB 8 & 9 IT Infrastructure Project

OCIO Project #: 5180-152

Department: Social Services PrOJECt Manager to SpOnSOI‘

Reporting Period: From: 10/1/09 To: 10/30/09

Current Status Report

Questions Yes/No Cause Impact Action Required

1. Were recent milestones completed on

schedule? ves

Temporary project |No impact; milestones will
Yes suspension due to |be met in relation to new
budget crisis DGS building project plan  [None required

2. Were any key milestones or deliverables
rescheduled?

3. Was work done that was not planned? No

4. Were there any changes to scope? No

5. Were tasks added that were not originally Increase in tasks

estimated? Yes associated with Incorporate into project plan
) office closures Additional planning required |and resource

6. Were any tasks or milestones removed? No

7. Were any scheduled tasks not started? No

8. Are there any new major issues? No

9. Are there any staffing problems? No
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CA-PMM

Project Name: OB 8 & 9 IT Infrastructure Project

OCIO Project #: 5180-152

Department: Social Services

Project Manager to Sponsor

Reporting Period: From: 10/1/09 To: 10/30/09
Look Ahead View
Questions Yes/No Impact Action Required
1. Will upcoming critical path milestones or Yes No impact; milestones will be met in
deliverables be delayed? relation to new DGS building project None required
2. Do any key milestones or deliverables need Yes No impact; milestones will be met in
to be rescheduled? relations to new DGS building project  |None required
3. Is there any unplanned work that needs to Yes |Additional tasks associated with office
be done? closures None required
4. Are there any expected or recommended No
changes to scope?
5. Are there any tasks not originally estimated Additional planning required for closed |Incorporate into project plan &
; Yes !
that will need to be added? offices recource
6. Are there any tasks or milestones that No
should be removed from the plan?
7. Are there any scheduled tasks whose start . . I.ncor.porgte new DGS building prpject
. Yes Move-in date and associated tasks timeline into IT Infrastructure project
will likely be delayed?
were moved out. plan
8. Are any major new issues foreseeable? No
9. Are any staffing problems anticipated? No
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CA-PMM

Project Name: OB 8 & 9 IT Infrastructure Project

OCIO Project #: 5180-152

Department: Social Services

Reporting Period: From: 10/1/09 To:

10/30/09

Project Manager to Sponsor

Current Status and Accomplishments:

Describe deliverables completed and milestones met during this reporting period.

No major deliverables or milestones were due in this reporting period.

Project Milestones:
List key milestones and their dates from the project schedule.

. Target Forecast Cause & Impact to
Milestone Date Date Status Implementation Date Date Completed

Procurement of HW and SW for OB9 10/31/09 | 12/1/09 Delayed ~ |Adiusted to coincide with
revised move-in date

Installation of HW and SW at OB9 13110 | 9/14/10 Delayed ~ |Adiusted to coincide with
revised move-in date

Adjusted to coincide with
OB 9 Ready for occupancy 2/1/10 9/15/10 Delayed revised move-in date

Variances

“Significant Variance”.

Caution
5-10%

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or

Action Required

Adjust IT Infrastructure project plan to reflect new DGS building

Schedule X renovation project plan
. Adjust IT Infrastructure project plan to reflect new DGS building
Milestones X renovation project plan
Deliverables
Resources

OneTime Cost

X | X | X[ X

Continuing Cost
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CA-PMM

Project Name: OB 8 & 9 IT Infrastructure Project

OCIO Project #: 5180-152

Department: Social Services PrOJECt Manager to SpOnSOI‘

Reporting Period: From: 10/1/09 To: 10/30/09
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CA-PMM

Project Name: OB 8 & 9 IT Infrastructure Project

OCIO Project #: 5180-152

Department: Social Services

Reporting Period: From: 10/1/09

To:

10/30/09

Summary Milestones and Highlights

Sponsor to Executive

Committee

Project Milestones:

List key milestones and their dates from the project schedule. Explain in issues section if a milestone’s status is behind.

Milestone Target | Forecast Status If Delayed, Impact to Date Completed
Date Date Implementation Date
Adjusted to coincide
Procurement of HW and SW for OB9 10/31/09 | 12/1/09 Delayed with revised move-in
date
Adjusted to coincide
Installation of HW and SW at OB9 1/31/10 9/14/10 Delayed with revised move-in
date
Adjusted to coincide
OB 9 Ready for occupancy 2/1/10 9/15/10 Delayed with revised move-in
date

Variances

“Significant Variance”.

Check the appropriate box for each project element listed below. Please describe the actions you plan to take for those items marked “Caution” or

*  Priority of schedule, scope, budget, and quality from Final Ranking established in the Priority Analysis

Caution . .
Adjust IT Infrastructure project schedule to reflect new DGS
Schedule X building renovation project time line
Milestones X Adjust IT Infrastructure milestones to reflect new DGS building
renovation project time line
Deliverables X
Resources X
One Time Cost X
Continuing Cost X

Sponsor to Exe Comm
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CA-PMM

Project Name: OB 8 & 9 IT Infrastructure Project

OCIO Project #: 5180-152 Sponsor to Executive
Department: Social Services .
Reporting Period: From: 10/1/09 To: 10/30/09 CO mm Ittee
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CA-PMM

Project Name: OB 8 & 9 IT Infrastructure Project

OCIO Project #: 5180-152

Department: Social Services

Sponsor to Executive

Committee

Reporting Period: From: 10/1/09 To: 10/30/09
Monitoring Vital Signs Scorecard
Vital Sign Variance Value | Your Score Score Justification
High Degree of Buy-In 0 o
1. Customer Buy-In Medium Degree of Buy-In 0 é Meet regularly with customers
=

Low Degree of Buy-In

Strong Viability

Weak or no alignment

9. Value-to-Business

Strong

Medium

Sponsor to Exe Comm

1
2
A - — 0 @ |Planned IT Infrastructure meets
2. Technology Viability Medium Viability 1 0 ® |industry standards
Weak Viability 2 > |
<5% 0 @ |Critical Path variance, adjusted
3. Status of the Critical Path (delay) 5% to 10% 1 0 é for DGS & Budget related project
>10% 2 = |delays, <5%
4. Cost-to-Date vs. Estimated Cost <S% 0 Q
tc;-Date (higher) ) 5% to 10% 1 0 g Estimated actuals are on target
>10% 2 =
_ . _ Oto3 0 o
5._ High-Probability, High-Impact 1106 1 0 5
Risks g
>6 2
6. Unresolved Issues On time 0 o
(on time resolution) Late with no impact 1 0 §
Late impacting the critical path 2 =
Fully engaged 0 o
7. Sponsorship Commitment Partially engaged 1 0 §
Inadequate engagement 2 =
Strong alignment 0 @ Aligns with CDSS & Agency IT/EA
8. Strategy Alignment Partial alignment 1 0 o strategies
2 =)
0
1

9919

The project continues to have
strong value to business
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CA-PMM

Project Name: OB 8 & 9 IT Infrastructure Project

OCIO Project #: 5180-152 Sponsor to Executive
Department: Social Services .
Reporting Period: From: 10/1/09 To: 10/30/09 CO mm Ittee
=
I Weak 2 | I
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CA-PMM

Project Name: OB 8 & 9 IT Infrastructure Project

OCIO Project #: 5180-152

Department: Social Services

Sponsor to Executive

Committee

Reporting Period: From: 10/1/09 To: 10/30/09
10. Vendor Viability (provide Strong 0 )
rationgle for the rating in the field Medium 1 Q
following the scorecard) Weak 2 >
>90% on time 0 i i i
11. Milestone Hit Rate . 9 Milestone hit rate, adjuste.d for
. 80-90% on time 1 ® |DGS & Budget related project
(rate of achievement as planned) - © .
<80% on time 2 delays, >90% on time
>90% on time 0 i i j
12. Deliverable Hit Rate . o} Deliverable hit rate,adjust.ed for
. 80-90% on time 1 @ [DGS & Budget related project
(rate of production as planned) - w .
<80% on time 2 delays, >90% on time
>90% assigned and available 0 o
13. Actual vs. Planned Resources 80-90% assigned and available 1 § On target
<80% assigned and available 2 >
14. Overtime Utilizati <15% 0 @
. Overtime Utilization =
- 0,
(% of effort that is overtime) 15-25% L § On target
>25% 2
Highly Effective 0 Team meets regularly. Team
. Moderately Effective 1 @ k well; no i
15. Team Effectiveness y W .mem!oérs work Wer o lsstes
@ |identified amongst team
Ineffective 2 members
Total G
Green=0-8
Yellow =9 - 19
Red = 20+

Vendor Viability Rating Rationale
The vendor, Cisco Systems, is an industry leader in the field of telecommunications equipment. All required equipment is found on the WSCA and
CA Stragetically Sourced leveraged procurement agreements.
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